TO: Mayor and Councilmembers
FROM/PHONE: Herb Hyman/797-1016
SUBJECT: Resolution

TITLE OF AGENDA ITEM: A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA,
APPROVING CHANGE ORDER NUMBER 1 BETWEEN THE TOWN AND GENERAL
ASPHALT CO., INC. FOR THE ORANGE PARK STREET RESURFACING PROJECT.

REPORT IN BRIEF: Extremely competitive bid prices allowed the Town to expand the
original scope of services to stretch the CDBG funds further. All additional work is being
performed at the unit prices contained in the original bid.

PREVIOUS ACTIONS: Contract between The Town and General Asphalt Co., Inc. was
approved by Resolution R-2000-142.

CONCURRENCES: The Housing and Community Development manager, the Public
Works manager, and the bid specification committee concur with the costs associated with
this change order.

FISCAL IMPACT:
Has request been budgeted? yes

If yes, expected cost: $11,124.90
Account Name: Dev. Services-Capital Outlay/CDBG Projects Account
Additional Comments:

RECOMMENDATION(S): Motion to approve the resolution.

Attachment(s):
Resolution
Change Order Number 1



RESOLUTION NO.

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, APPROVING
CHANGE ORDER NUMBER 1 BETWEEN THE TOWN AND GENERAL
ASPHALT CO., INC. FOR THE ORANGE PARK STREET RESURFACING
PROJECT.

WHEREAS, the Town previously awarded a contract to General Asphalt Co., Inc. for
the Orange Park street resurfacing project by Resolution R-2000-142; and

WHEREAS, the Town desires to increase the scope of work services for this project;
and

WHEREAS, this change will facilitate completion of the project.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN
OF DAVIE, FLORIDA:

SECTION 1. The Town Council hereby authorizes the Mayor to execute Change
Order Number 1 which results in a net increase of $11,124.90.

SECTION 2. The Town Council hereby authorizes the expenditure from the
Development Services-Capital Outlay/CDBG Projects Account.

SECTION 3. This resolution shall take effect immediately upon its passage and

adoption.

PASSED AND ADOPTED DAY OF , 2001
MAYOR/COUNCILMEMBER

Attest:

TOWN CLERK

APPROVED THIS DAY OF , 2001




CHANGE
ORDER Distribution to:
AIA DOCUMENT G701 OWNER .
ARCHITECT _
CONTRACTOR
FIELD _
OTHER .
PROJECT: ORANGE PARK RESTORATION CHANGE ORDER NUMBER: #l
(name, address) CDBG FUNDS _
INITIATION DATE: 08/15,00

TO (Contractor): .
GENFRAL ASPHALT CO., ING. ARCHITECT'S PROJECT NO: NONE

CONTRACT FOR: Agphalt overlay, swale regrading,
gpeed humps, pavement striping

CONTRACT DATE: 06/28,00

You are directed to make the following changes in this Contract:

1. Additional Asphalt Tommage 123.47 @ 3 36.00 per ton = 5 4 444,90
2, Additional Asphalt Milling 1670 @ $§ 4.00 per In.ft. = § 6,680.00
Total over initial bid 511,124.90

Not valid until ?m}d by both the Owner and Architect.
o

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Cont-act Time.
The original (Contract Sum) (Guaranteed Maximum COSt) WaS..wir s $ 179,000.00
Net change by previously authorized Change Orders......ooiiii $ .00
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was................ $ 179,000.00
The (Contract Sum) (Guaranteed Maximum Cost) will be (increased) {decreased) 11,124.90
(unchanged) by this Change Order.........oi i $
The new (Contract Sum) {Guaranteed Maximum Cost) including this Change Order will be...... $ 190,124.90
The Contract Time will be (increased) (decreased} (unchanged) by ( ) Days
The Date of Substantial Completion as of the date oF This Change Order therefore is
Authorized:
N/A General Asphalt Co., Inc, Town of Davie

ARCHITECT . CONTRACTOR OWNER .

4850 N.W. 72 Avenue 6591 Orang: Drive

7

Address Address Address
i am Davie, FL. 33314

BY

DATE. TIATE, . -

AlA DOCUMENT G701« CHANGEORDER o APRIL 1978 EDITION  » AlA® ¢ © 1978
THE AMEBRICAN INSTEH LT OF ARCHITRUTS, 1735 NEW YORK AV, N W, WASHING LN, D4 200 G701 -- 1975



‘CHANGE
ORI)ER IDistribution to:
AlA DOCUMENT G701 OWNER _
ARCHITECT —
CONTRACTOR
FIELD _
OTHER _
PROJECT: ORANGE PARK RESTORATION CHANGE ORDER NUMBER: #1
(name, address)  CDBG FUNDS
INITIATION DATE: 08/15,00

TO (Contractor):
GENERAL ASPHALT CO., INC. ARCHITECT'S PROJECT NO: NONE
CONTRACT FOR: Asphalt overlay, swale regrading,
speed humps, pavement Striping

CONTRACT DATE: 06/28,00

You are directed to make the following changes in this Contract:

1. Additional Asphalt Tonnage 123.47 @ § 36.00 per ton = S & 444.90
2. Additional Asphalt Milling 1670 @ § 4.00 per In.ft. = $ 6,680.00
Total over initial bid $11,124.90

Not valid until signed by both the Owner and Architect. .
Signature of the Contractor indicates his agreement herewith, incJuding any adjustment in the Contract Sum or Conl ract Time.

The original (Contract Sum) {(Guaranteed Maximum Cost) Was . $ 1.79,000.00
Nel change by previously authorized Change Orders......oovinn .

The {Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was................ . % .79,000.00
The (Contract Sum) {Guaranteed Maximum Cost) will be (increased) (decreased) 11,124,90

{unchanged) by this Change Order........co i
The new (Contract Sum} (Guaranteed Maximum Cost) including this Change Order willbe....... $ 190,124.90
The Contract Time will be (increased) (decreased) (unchanged) by { ) Days
The Date of Substantial Completion as of the date o This Chiange Order therefore is

Authorized:
N/A General Asphalt Co., Inc. Town of Davie

ARCHITECT : CONTRACTOR OWNER .

4850 N.W. 72 Avenue 6591 Orang: Drive
Address Address ” Address

iami, Flj 6 7 Davie, FL. 33314

BY . B o
DATE DATE _ _

AlA DOCUMENT G701 = CHANGEORDER & APRIL 1978 EDITION  « AlA®  + & 1978
THE AMERIC AN INSTL G DL wr ARCHITELTS, 1735 NEW YORK Avi, NW., WASHINGTON, L.C. 2o G701 -- 1970



